

Kentfield Fire District 2025 LRA Map Adoption Calendar



DATE 2022	Day Count	Since Last Benchmark	ACTION	ACTION DESCRIPTION	TO DO
February 24, 2025			LRA Map Received	LRA MAP REVIEW/ Update (30 days 3/26/25)	Download Map/ Modify as needed
March 12, 2025	1	Start	1st reading	BOD MEETING: Reading by Title	1st Reading (Open 30 Day Comment Period)
March 12, 2025			Provide Access	Provide Public Access to Map and Information	Post for Public Review on District Website at kentfieldfire.org/prevention/lra-maps
April 10, 2025	30			Public Comment Periods Closes	District to Review Comments
April 11, 2025	31		Place Order	Send Public Notice information to Marin IJ	Schedule for 4/29/25 & 5/5/25 Posting
April 29, 2025	49	16 days prior to hearing	Publish in IJ	<i>1ST PUBLIC NOTICE PRINTED IN MARIN IJ</i>	Copy of proposed Ordinance available and map available on website and counter for public review. Per GC 6066: First notice minimum 14 days prior to public hearing/adoption.
May 5, 2025	55	7 days since Notice/ 10 days to Adoption	Publish in IJ	<i>2ND PUBLIC NOTICE PRINTED IN MARIN IJ</i>	Posting: 7 days apart/ 10 days before meeting.
May 14, 2025	64			BOD MEETING/PUBLIC HEARING	Adopt without modification
May 15, 2025			Place Order	Send Public Notice information to Marin IJ	Schedule for 5/19/25 Posting
May 19, 2025	69		Publish in IJ	<i>3RD POST IN PRINTED IN MARIN IJ</i>	Posting: ANNOUNCE ORDINANCE ADOPTION
June 13, 2025	94	31 Days since adoption		End of 30 day hold completed	
June 14, 2025	95	Complete		Upload Ordinance and Map to Dept of Forestry	